

CONFIDENTIAL

5 - JAN 1983

REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT FOR  
PERIOD ENDING 5 JANUARY 1982

1. Progress Report Tasks Assigned by the DCI/DDCI:

None

2. Items or Events of Major Interests that have Occurred During the Preceding Week:

25X1

OC/Test and Inspection Shop - [redacted] - Final drawings and specifications for the OC/FND Test and Inspection Shop,

25X1

[redacted] have been delivered to RECD by Nash Love, Inc.

25X1

An Invitation to Bid package is being prepared by RECD for the proposed direct Agency contract through the [redacted]

25X1

3. Significant Events Anticipated During the Coming Week:

25X1

None

[redacted]

25X1

CONFIDENTIAL

[redacted]